

Avenue L Reconstruction Project

UPDATE



PROJECT PARTICULARS

The Avenue L Reconstruction includes complete Concrete pavement reconstruction of Avenue L from 10th Street to 20th Street. This project includes spot repairs of water main and sanitary sewer and complete replacement of the storm sewer system prior to repaving operations.

CITY CONTACT

Travis Waterman, Public Works Dir.

City of Hawarden

1150 Central Avenue

Hawarden, IA 51023

Email: travisw@cityofhawarden.com

Phone: 712-551-2565

Cell: 712-551-7900

ENGINEER CONTACT

Dan Van Schepen, Project Engineer

dan.vanschepen@dgr.com

Office: 712-472-2531

Cell: 712-395-0534

Bryce Hunt, Resident Observer

bryce.hunt@dgr.com

Office: 712-472-2531

Cell: 712-470-4454

DGR Engineering

1302 S. Union Street

Rock Rapids, IA 51246

CONTRACTOR CONTACT

Jay Hartley, Project Manager

Hulstein Excavating, Inc.

147 175th Ave.

Edgerton, MN 56128

Email: jay@hulexinc.com

Office: 507-828-5977

Cell: 402-206-7133

Volume 1 | Issue 19 | September 01, 2023

RECENTLY COMPLETED:

- Paved 18th Street west intersection.
- Paved 17th Street intersection.
- Paved east half of Avenue L from 10th to 11th Street.
- Paved all driveways/sidewalks from 16th to 20th Street.

COMING UP THIS WEEK:

10th to 16th Street

- Continue intersection paving.
- Continue paving driveways.

16th to 20th Street

- Concrete joint sealing.
- Backfill behind back of curb
- After 5 p.m. Friday September 1st, Avenue L (including driveways) will be open to local traffic. Access onto Avenue L will be restricted to the north and south ends (16th and 20th Street Intersection). Avenue L street parking will be restricted to allow continuing construction activities (joint sealing/backfilling).

10th to 20th Street

- Please place your trash/recycling bin onto Avenue L to be picked up by OC Sanitation.

COMING SOON:

- Homeowners that would like additional concrete driveway/sidewalk replacement can email Hulstein Excavating, see Jay Hartley's information listed to the left.